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October 5, 2004 

Mr. Dion Novak ' ^ 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - September 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Adniinistrative Order by Consent (AOC) for the Eagle Zinc Company site located in 
Hillsboro, Illinois, and includes activities conducted during September 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• ENVIRON and the Parties received USEPA's conditional approval of the 
August 2004 Human Health Risk Assessment (HHRA) and Ecological Risk 
Screening Evaluation (ERSE) in letters dated September 21, 2004. 
Additional revisions called for in USEPA's letters were discussed and 
implemented. 

II. Difflculties Encountered During Reporting Month 

No difflculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 

V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached 
to this letter. 
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VI. Activities Planned for Next Reporting Month 

The following activities are planned for October 2004: 

• As required in USEPA's approval letters, certain revisions were made to the 
HHRA and ERSE. The revised pages were submitted to USE?A on October 
5, 2004. 

• The Remedial Investigation (RI) Report will be prepared; in accordance 
with the AOC schedule, the draft RI Report will be submitted to USEPA by 
November 5, 2004. 

If you have any questions concerning this progress report, please do not hesitate to 
contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 






